AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1.CONTRACTID CODE PAGE OF PAGES

J 1 2

03

2, AMENDMENT/MODIFICATION NO.

3.EFFECTIVE DATE
26-Sep-2013

4. REQUISITION/PURCHASE REQ. NO.
ACURZ243540

5. PROJECTNO (fapplicable)

6.1SSUED BY

ROICC ANDERSEN

CODE

COMMANDING OFFICER - NAVFAC MARIANAS

N40192

7. ADMINISTERED BY (Ifotherthan item6)

See ltem 6

CODE

PSC 456, BOX 195
FPO AP 955402937

8. NAME AND ADDRESS OF CONTRACTCR (No., Street, Cowunty, State and Zip Code)
PACIFIC WEST BUILDERS
1248 COOLIDGE AVENUE

9A. AMENDMENT CF SOLICITATION NO.

NATIONAL CITY CA 91850-4432 9B. DATED (SEE ITEM 11)

10A. MOD. OF CONTRACT/ORDER NO.
X | N4G192-10-D-2810-0003

10B. DATED (SEE ITEM 13}
[FAGILITY CODE X | 28-Apr-2012

11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[:"Ihé above numbered solicitation is amended as set farth in Item 14. The haur and date specified for receipt of Offer |:| is extended,

Offer must acknowledge receipt ofthis anend ment prior to the hour and date specified in the solicitation or as amended by one ofthe Bllowing methods:
(2) By comgleting Items 8 and 15, and retuming

CODE 1R3H8

D is not extended.

copies ofthe anendneat; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (¢} By separate letter or telegramwhich includes aveference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AND DATE SPECIFIBD MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter, .
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

3. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ¥ORDERS.
1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, et¢.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x |C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.249-10 Default {Fixed-Frice Construction) AFR 1984

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| isnot, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, incliding solicitation/contract subject matter
where feasible.)

Modification Control Nunber;
Frepared by: Judicpa, Patrick A.

jacadab513951

Modification 03 details on page 2 and links the follow ing PCO3; Bxtend the OCD 39 calendar days from 6Nov2013 to 15Dec2013.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or H3A, as heretofore changed, remains unchanged and in full force and effiect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Vincent Carbullido, Contractlng Ofticer
%ﬁ\é\ﬂ X - P\%‘N‘QV’D b (‘?‘)\D‘Q\m e £71.366-5730 ___vincert'Carbullido@te navy mil
15B. CONTRACTOR/OFFE ROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
AN By 21 Sep 2013
(Slgnature of person authorized (o sngn) 2b Se_p\ 2013 (Signature of Contracting Officer)
ERCEPTION TO & 30 30-105.04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

APPROVED BY OIRM 11-84



Vincent.Carbullido
Typewritten Text
Vincent Carbullido, Contracting Officer

Vincent.Carbullido
Typewritten Text
671-366-5730	, vincent.carbullido@fe.navy.mil

Vincent.Carbullido
Typewritten Text
27 Sep 2013


N40192-10-D-2810
0003 (jacada5513951)
Page 2 of 2
SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 03
1. The purpose of this modification is to extend the contract completion date by 39 calendar days from the current
contract completion date of 6 November 2013 to the new contract completion date of 15 December 2013.
2. The total contract price remains the same at $9,433,610.00.
3. All other terms and conditions of the contract are unchanged and remain in effect.
4. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of,
or incidental to, the work as herein revised.

Modification Code: TIME

SECTION 00010 - SOLICITATION CONTRACT FORM
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0003 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
06-NOV-2013 9,433,610 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
15-DEC-2013 9,433,610 N/A

FOB: Destination

(End of Summary of Changes)





